Adding Columns

- Customising Views

Showing on Menu

Work vs Material

Saving Files

Costs

Calendars
Resource Sheet |

First Assign vs Modifying Assigment

Let Project Do it

Manual Levelling

Levelling

Exporting

Resources

Indentifying

Conflicts

G ene ral )

Assigning

MS Project

. . Start Date - Tasks Early as possible
Project Information yasp

End Date - Tasks Late as Possible

Intial Setup

Base Calendars Hours per Day

Templates

Task Sheet View
/WBS

| ————
|/ Summary Task
If
/ Adding, Modifying, Deleting

/
/
/

I .

“‘}!‘// Duration vs Work  Effort Driven
i

)/ Indenting and Outdenting

Lag

FS

Linking Tasks Ss

Baseline FF

) SF

Tracking ~ Task Status

Costs
Gantt Chart

Network Diagram

Views
Task Usage

Resource Usage




