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A relationship between two tasks means that the start or finish 

of a task is dependant on the start or finish of another task.

In these examples Task B is dependant upon Task A.

Example

The shopping must be done before dinner can be cooked

Examples

Post sales support must start for pre-sales support to finish

Examples

The call-centre cannot finish till the road-works finish.

Example

The security guard must have started for the work to commence
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